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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 037 Date: 02-Apr-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 206

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews had to work on 1 E - 2 E North wing on the bottom weld , 2 E - 3 E South wing lower
plates , & bottom weld , 3 E - 4 E lower plates , CB 1 & CB 2 installing permanent bolts & testing . Crews
started at 7:00 AM.

Rory , & Jeremy had to work on 1 E - 2 E North wing . Crews had to work on the bottom weld .
They had to prepare their tools & equipment , heat the welding area , calibrate the welding machine .
Crews were done at 11:30 AM.

Rory started the 1st pass for the 3.3 meter long weld or 1/3 of the total length from the center of the
plates going North at 11:40 AM. At 3:00 PM. crews had completed 4 passes . Crews had to clean , & grind
the previous weld , get the QA & QC approval before going to the nest pass . Crews were done at 3:10
PM.

Mitch & Songtao had to work on 2 E - 3 E South wing . Crews had to work between S 18 & the side
wall ( S 25 ) . Crews had to clean , & grind the previous weld , heat the welding area , & calibrate the
welding machine . Mitch started the 1st pass at 7:55 AM. Crews were done at 1:00 PM.

After that , crews had to clean & grind the weld , fill the lower spots , & make any needed repair .
Crews were done at 2:00 PM.

Then , crews had to mobilize their tools & equipment , reroute the power & gas lines to work on the
North wing between N 12 & N 18 . Crews were done at 3:00 PM. No structural welding was performed on
the North wing lower plates .

Salvador , & Lloyd had to work on the bottom plates between 2 E - 3 E . Crews had to grind , clean
& prepare the plates for U T . Crews had to prepare their tools & equipment . They were done at 7:30 AM.
Crews started to clean , grind at 7:40 AM. to the end of their shift .

Bryce , Chun , & Kenneth had to work on 3 E - 4 E lower plates . Crews had to clean , & grind the
previous weld for the 3nd day . Gus , James , & Jordan had to work on the repairs . Crews had to fill the
low spots , grind & prepare for the 1st pass . Crews were done at 12:00 PM.
Jordan started the 1st pass at 12:40 PM. Crew were done welding the lower plates between 3 E - 4 E at
3:10 PM.

Earl & Ian had to work on 3 E - 4 E the South wing back bar . They had to weld the remaining 4
donut plates Crews had to prepare their tools & equipment . They were done at 7:30 AM. Ian had to grind
, clean & heat the welding spots . Earl had to weld the plates . Crews were done at 9:00 AM.
After that , crews had to place the temporary adjustment brackets , place the back bar & drive wedges to
align the South wing lower plates . Crews were done at 12:00 PM.
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Obra , James , Matt , Casey , & Jeffery had to work on 3 E - CB 2 . Crews had to install the
permanent bolts on the top stiffener beams , & transversal stiffeners . Crews had to install & snug the bolts
, mark the bolts for the 1/2 turn & pretension them . Crews started at 7:15 AM. They were done at 1:00
PM.

James , Casey , Barry & I had to work on CB 2 bolt testing . Crews started testing 10% of the bolts
at 10:20 AM. Crews were done at 1:10 PM.
After that , bolting crews had to disassemble both platforms between CB 2 & E 3 . Crews were done at
1:30 PM.

Bolting crews had to work on CB1 . Crews had to pretension the remaining bolts on the top & side
transversal stiffeners . They started at 1:45 PM. They were done at 3:10 PM.

All bolting & welding crews left at 3:20 PM.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

000068

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2082

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

FOR RORY HOGANIronworker 8.00 0.00 0.00 8.00

APP GUS MAKRISIronworker 8.00 0.00 0.00 8.00

APP BRYCE HOWELLIronworker 8.00 0.00 0.00 8.00

APP KENNETH CHAPTELLIronworker 8.00 0.00 0.00 8.00

JNM MITCHELL SITTINGERIronworker 8.00 0.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00

JNM SONGTAO HUANGIronworker 8.00 0.00 0.00 8.00

APP JEREMY DOLMANIronworker 8.00 0.00 0.00 8.00

APP JEFFREY BRICKERIronworker 8.00 0.00 0.00 8.00

FOR JORDAN HAZELAARIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM CHUN FAI TSUIIronworker 8.00 0.00 0.00 8.00

LLOYD GLOVERIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

JNM JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00
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